COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 27/ 2021

ESTI MATE SUMMARY 13:23:51
CONTI D: C23548 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 23548- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.0 DAYS TIVE ALLOW 84 WORK DAYS
REG ON 1 ADA RAMPS PHASE 6 PERCENT TIME:  71.43 ORI G TI NE ALLOW 84 WORK DAYS
PROQJECT NO CR100- 342
REG ON 1 ADA RAMPS PHASE 6
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON DENVER
ARAPAHCE
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 09/ 15/ 2021 DATE TI ME STARTED 06/14/2021
P.O. Box 4768 DATE LET 12/ 17/ 2020 DATE WORK BEGAN 06/ 14/ 2021
DATE AWARDED 12/ 21/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/21/2021 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 06/ 14/2021
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,415, 762.40 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 1,276,000.00 NON- PARTI Cl PATI NG 681, 181. 97 316, 744. 41
PERCENT COVPLETE: 48. 11% TOTAL EARNI NGS 681, 181. 97 316, 744. 41
FUNDS AVAI LABLE: $ 734, 580. 43 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 681, 181. 97 316, 744. 41
TOTAL CLAI MB: $ 0.00 RETAI NAGE -17, 149. 36 -8,187. 89
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 664, 032. 61 308, 556. 52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 664, 032. 61 308, 556. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 3 705,75;38.755 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C23548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 23548-BI D ESTI MATE RUN 09/ 27/ 2021
PRQIECT CR100- 342 ESTI MATE NO 0004 13:23:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0060 202- 04005 Cl ean Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0065 203-00050 Unsui tabl e Materi al 100. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0.00
0070 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0075 203-01597 Pot hol i ng 100. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0.00
0080 208- 00090 Erosion Control (Curb Ranp) 84. 000 34. 000
EACH 19. 000 7,600. 00
400. 00000 53. 000 21, 200. 00
0085 210-00810 Reset Ground Sign 16. 000 0. 000
EACH 2.000 100. 00
50. 00000 2.000 100. 00
0090 210-01700 Reset Sprinkl er Head 15. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0095 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0100 210-04010  Adjust Manhole 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0105 210-04020 Modi fy Inlet 4.000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0.00
0110 210-04050  Adjust Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
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CONTI D: C23548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23548-BI D ESTI MATE RUN 09/ 27/ 2021
PRQIECT: CR100- 342 ESTI MATE NO 0004 13:23:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 610-00030  Median Cover Material (Concrete) 5, 905. 000 141. 700
SF 4, 038. 400 46, 441. 60
11. 50000 4,180. 100 48, 071. 15
0175 612-00001 Del i neator (Type 1) 14. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0180 613-07001  Type One Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0185 613-07002 Type Two Pull Box 5. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0190 613-07003 Type Three Pull Box 8. 000 3. 000
EACH 2.000 2, 000. 00
1, 000. 00000 5. 000 5, 000. 00
0195 613-07004 Type Four Pull Box 18. 000 1. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 2.000 3, 000. 00
0200 613-07005 Type Five Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0205 614-00220 Steel Sign Post (2.5x2.5 Inch Tubing) 200. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0210 614-72860 Pedestrian Push Button 10. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0215 614-72863 Pedestrian Push Button Post Assenbly 20. 000 3. 000
EACH 4.000 13, 600. 00
3, 400. 00000 7.000 23, 800. 00
0220 626-00000  Mbobilization 1. 000 0. 363
LS 0.242 43,814.71

181, 052. 50000 0. 605 109, 536. 76



CONTI D: C23548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23548-BI D ESTI MATE RUN 09/ 27/ 2021
PRQIECT: CR100- 342 ESTI MATE NO 0004 13:23:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 626-01113  Public Information Management (Tier 111) 268. 000 205. 000
DAY 35. 000 4, 200. 00
120. 00000 240. 000 28, 800. 00
0230 627-00001 Pavement Marking Pai nt 20. 000 0. 000
GAL 0. 000 0. 00
50. 00000 0. 000 0. 00
0235 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 770. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 75000 0. 000 0. 00
0240 629-01001 Survey Monunent (Type 1) 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0245 629-01031 Survey Monument (Type 3A) 0. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0250 629-01110 Locate Monunents 12. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0255 630-00000 Fl aggi ng 800. 000 312.750
HOUR 253. 750 5,328.75
21. 00000 566. 500 11, 896. 50
0260 630- 00007 Traffic Control Inspection 34. 000 19. 000
DAY 13. 000 6, 500. 00
500. 00000 32. 000 16, 000. 00
0265 630-00012 Traffic Control Managenent 96. 000 38. 000
DAY 22.000 33, 000. 00
1, 500. 00000 60. 000 90, 000. 00
0270 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0275 630-80340 Pedestrian Barricade (ADA) 600. 000 213. 000
LF 87.000 4,785.00

55. 00000 300. 000 16, 500. 00



CONTI D
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C23548
23548-BID
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ROADWAY

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone
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St ackabl e Verti cal

F/ A M nor Contract Revisions
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UNI TS
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20. 000
EACH
20. 00000
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100, 000. 000
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5, 000. 000
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10, 000. 000
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PREV QTY/
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COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

CONTI D: 23548
PCN: 23548-BI D ESTI MATE RUN 09/ 27/ 2021
PRQJECT: CR100- 342 ESTI MATE NO. 0004 13:23: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0330 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 1, 415,762.40$ 316,744.41% 681, 181.96

PRQJECT TOTAL CURRENT AMI $ 1,415,762.40$% 316,744.41% 681, 181. 96



